
 
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

 
July 15, 2015 
 
Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 
 
Re: June 2015 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 
 

Project Number: 000029-02.32 
 
Dear Mr. Sheldrake: 
 
This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 
for actions taken in June 2015 at the Gasco Sediments Site within the Portland Harbor 
Superfund Site.  
 
1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

• June 4-9 – NW Natural and EPA coordination for a future meeting to present the 
multiple lines of evidence documenting offshore groundwater seepage control at the 
Gasco Sediments Site and impacts on the sediment remedy evaluation.  

• June 15 – Anchor QEA submitted the Gasco Sediments Site monthly progress report to 
EPA. 
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• June 17 – Anchor QEA performed the monthly visual monitoring of the shoreline area in 
the direct vicinity of the pilot cap. 

 
2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.   
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submit the July monthly progress report. 

• Complete monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap area. 

• Additional coordination with EPA to present the multiple lines of evidence 
documenting offshore groundwater seepage control at the Gasco Sediments Site and 
impacts on the sediment remedy evaluation. 

 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 
Please contact the undersigned if you have any questions or require additional information. 
 
 
Sincerely, 

           
Ryan Barth, P.E.        
Project Manager      
 
Attachments:  

Attachment A  Monthly Visual Monitoring Report for Pilot Cap Vicinity 
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Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Myron Burr, Siltronic Corporation 
Ilene Gaekwad and William Earle, Davis Rothwell Earle and Xochihua 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
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Visual Observations Log Form 

 
    

000029-02 BG-36  Date June 17, 2015 Project Number: Task 04.004A 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 9) — June 2015 

Time Time Observations June 17, 2015 @ 07:30 Observation June 17, 2015 @ 08:30 Started: Concluded: 

Weather Conditions: Clear, 53° Fahrenheit, wind 2-6 knots from the northwest. 

Wave Action Light wave action (0.2 – 0.3 feet in height). Observations: 

Photographs Taken: Yes     No  

 
 

Willamette River level on 6/17/15 ranged in elevation from 2.97 to 6.81 feet.  
Tidal Conditions: The Willamette River level during photos was approximately 6.03 feet 

measured at 07:45 (River Level Elevation Datum: Morrison Gage Height). 

No erosion / deposition was observed along the shoreline.  All previously 
Observations of noted organoclay mat material segments are submerged.  The 5 foot section 
Erosion/Deposition: near the lateral midpoint of the cap area is the only segment visible and is in 

1 to 2 feet of water (Photo 1).   

During the observation, the Fuel and Marine Marketing (FAMM) containment 
boom was in place across the cap area, between the upriver corner of the 

Observations of Long-term ship dock and the wooden dolphin (near the upriver extent of the site and 
Controls (i.e., oil booms, near the Siltronic Corporation outfall). Two buoys that identify the cap area 
organo-clay mat, etc.) to mariners are in place as installed.  The position of the FAMM oil boom, 

warning buoys, and a general overview of the site shoreline is shown in 
Photo 2. 
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No sheen is evident in or around the cap area.  Photo 3 shows the water Other Comments:  surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 

  

Photo 1— Visible section of organo-clay mat near the lateral midpoint of cap area (6/17/15): 
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Photo 2 — FAMM oil boom placement and mariner warning buoys at pilot cap area. (6/17/15): 

 
 
Photo 3 — Conditions immediately downriver of cap area (6/17/15): 
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